



			T							
WBS	Name	Start	Finish	Work	Duration	Slack	Cost	Assigned to	% Complete	Notes
1	Project Start	Feb 6	Feb 6	N/A	N/A		0		0	
2	Front End Task	Feb 6	Apr 5	135d	50d	5d 4h	0		0	
2.1	Define View Data	Feb 6	Feb 6	1d	1d	54d 4h	0	kyle	100	
2.2	Finalize Designs	Feb 6	Feb 6	5d	1d	47d 4h	0	brooke, jeff, kyle, leon, sams	100	
2.3	Mockups	Feb 7	Feb 13	12d	6d	47d 4h	0	jeff, leon	75	
2.4	Models	Feb 6	Feb 15	18d	9d	22d 4h	0	kyle, sams	50	
2.5	Employee Features	Feb 14	Feb 14	1d	1d	47d 4h	0	jeff	0	
2.6	Server API Client	Feb 17	Mar 1	24d	12d	22d 4h	0	kyle, sams	0	
2.7	Connect to Server	Mar 3	Mar 8	30d	6d	22d 4h	0	brooke, jeff, kyle, leon, sams	0	
2.8	Connect Views to Data	Feb 10	Feb 12	14d	2d 6h	49d 5h	0	brooke, jeff, kyle, leon, sams	0	
2.9	Testing Integration	Mar 10	Mar 15	30d	6d	22d 4h	0	brooke, jeff, kyle, leon, sams	0	
2.10	Front End Done	Apr 5	Apr 5	N/A	N/A	5d 4h	0		0	
3	Back End Tasks	Feb 6	Apr 11	242d	55d 4h		0		16	
3.1	Build Flask Base	Feb 6	Feb 6	1d	1d		0	david	100	
3.2	Basic Routing	Feb 7	Feb 7	1d	1d		0	michael	100	
3.3	Basics Done	Feb 7	Feb 7	N/A	N/A		0		100	
3.4	Front End Mock Data	Feb 8	Feb 8	1d	1d	48d 4h	0	samm	100	
3.5	Build Models	Feb 8	Mar 7	72d	24d		0	david, michael, samm	10	
3.6	Test Models	Feb 25	Mar 7	10d	10d		0	cameron	0	
3.7	Models Finished	Mar 7	Mar 7	N/A	N/A		0		0	
3.8	Emails	Mar 8	Mar 21	36d	12d	17d 4h	0	david, michael, samm	0	
3.9	DB Mock Data	Mar 8	Mar 8	1d	1d	28d 4h	0	samm	0	
3.10	Open 311 Compliance	Mar 8	Apr 2	66d	22d		0	david, michael, samm	0	
3.11	Open 311 Testing	Mar 20	Apr 2	12d	12d		0	cameron	0	
3.12	Open 311 Complete	Apr 2	Apr 2	N/A	N/A		0		0	
3.13	Latitude and Longitude Testing	Apr 3	Apr 9	12d	6d	1d 4h	0	michael, samm	0	
3.14	Image Uploading	Apr 3	Apr 11	30d	7d 4h		0	cameron, david, michael, samm	0	