



Project Gantt Chart




Project Gantt Chart




Project Gantt Chart

HierarchIndex	Name	Start	Duration	n	2014						
					Feb		Mar			Apr	
1.2.6.2	Model Testing 2	Thu 2014-02-27	3.6								
	Backend Team										
	Mike Eagar										
1.2.6.3	Model Testing 3	Mon 2014-03-03	2.6								
	Backend Team										
	David Barley										
1.2.7	Email	Tue 2014-03-04	12								
1.2.7.1	Email 1	Tue 2014-03-04	0.6								
	Backend Team										
	Mike Eagar										
1.2.7.2	Email 2	Wed 2014-03-05	1.6								
	Backend Team										
	Sam Miller										
	Mike Eagar										
1.2.7.3	Email 3	Fri 2014-03-07	0.6								
	Backend Team										
	David Barley										
	Mike Eagar										
1.2.7.4	Email 4	Mon 2014-03-10	1.7								
	Backend Team										
	David Barley										
	Sam Miller										
	Mike Eagar										
1.2.7.5	Email 5	Wed 2014-03-12	3.7								
	Backend Team										
	Mike Eagar										
1.2.8	DB Mock Data	Thu 2014-03-06	1								
1.2.9	Open 311 compliance	Thu 2014-03-06	22								
1.2.9.1	Open 311 compliance 1	Tue 2014-03-11	3.6								
	Backend Team										
	David Barley										
	Sam Miller										
1.2.9.2	Open 311 compliance 2	Sat 2014-03-15	1								
1.2.9.3	Open 311 compliance 3	Mon 2014-03-17	4.5								
	Backend Team										
	David Barley										
	Sam Miller										
	Mike Eagar										
1.2.9.4	Open 311 compliance 4	Mon 2014-03-24	3.6								
	Backend Team										
	Sam Miller										
	Mike Eagar										
1.2.10	Models done	Mon 2014-03-10	0								



Project Gantt Chart



Container Task
 Planned Task
 Completed Task
 Other Work Load
 Milestone
 In-progress Task
 Task Work Load
 Free Load