Project Gantt Chart

HierarchIndex	Name	Start	Duration	Resources
1	Project Start	Thu 2014-02-06	68	
1.1	Front End	Fri 2014-02-07	64	
1.1.1	Define View Data	Fri 2014-02-07	5.7	Kyle Corbitt
	Other			
	Kyle Corbitt			
1.1.2	Finalize Designs	Fri 2014-02-07	0.6	Brooke Maxwell, Jeff Hoffman, Leon Kendall, Sam Sieber
	Frontend Team			
	Brooke Maxwell			
	Sam Sieber			
	Jeff Hoffman			
	Leon Kendall			
1.1.3	Mockups	Sat 2014-02-08	7	
1.1.3.1	Login Page Mockups	Sat 2014-02-08	7	
1.1.3.2	Home Page Mockups	Mon 2014-02-10	4.5	Jeff Hoffman
	Frontend Team			
	Jeff Hoffman			
1.1.3.3	Issue Page Mockups	Mon 2014-02-10	4.5	Brooke Maxwell
	Frontend Team			
	Brooke Maxwell			
1.1.3.4	Settings Page Mockups	Mon 2014-02-10	4.5	Leon Kendall
	Frontend Team			
	Leon Kendall			
1.1.4	Models	Thu 2014-02-13	27.6	
1.1.4.1	Model interface	Thu 2014-02-13	6.5	Sam Sieber
	Frontend Team			
	Sam Sieber			
1.1.4.2	Mock Data	Thu 2014-02-20	6.5	Sam Sieber
	Frontend Team			
	Sam Sieber			
1.1.4.3	Finish Models	Thu 2014-02-27	13.5	Sam Sieber
	Frontend Team			
	Sam Sieber			
1.1.5	Mockups Completed	Sat 2014-02-15	0	
1.1.6	Employee Features	Mon 2014-02-17	2.6	Jeff Hoffman
	Frontend Team			
	Jeff Hoffman			
1.1.7	Server API Client	Mon 2014-03-03	18.6	Kyle Corbitt
	Other			
	Kyle Corbitt			
1.1.8	Connect with server	Mon 2014-03-10	28.1	Brooke Maxwell, Jeff Hoffman, Leon Kendall, Sam Sieber
	Frontend Team			
	Brooke Maxwell			
	Sam Sieber			

Legend: Container Task — Milestone — Planned Task — In-progress Task — Completed Task — Task Work Load — Other Work Load — Free Load

Project Gantt Chart

HierarchIndex	14	Feb 2014				Mar 2014				Apr 2014		
	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W16

1

1.1

1.1.1

1.1.2

1.1.3

1.1.3.1

1.1.3.2

1.1.3.3

1.1.3.4

1.1.4

1.1.4.1

1.1.4.2

1.1.4.3

1.1.5

1.1.6

1.1.7

1.1.8

	Container Task		Planned Task		Completed Task		Other Work Load
◆	Milestone		In-progress Task		Task Work Load		Free Load

HierarchIndex	Name	Start	Duration	Resources
	Jeff Hoffman			
	Leon Kendall			
1.1.9	Models complete	Thu 2014-03-13	0	
1.1.10	Connect Views to Data	Thu 2014-03-13	14	
1.1.10.1	Display Single Issue	Thu 2014-03-13	14	
1.1.10.2	Map Track Issues	Thu 2014-03-13	14	
1.1.10.3	Display List of Issues	Thu 2014-03-13	14	
1.1.10.4	Add Issue	Thu 2014-03-13	14	
1.1.10.5	Search Issue	Thu 2014-03-13	14	
1.1.11	Testing and Integration	Mon 2014-04-07	4.5	Brooke Maxwell, Jeff Hoffman, Leon Kendall, Sam Sieber
	Frontend Team			
	Brooke Maxwell			
	Sam Sieber			
	Jeff Hoffman			
	Leon Kendall			
1.2	Back end	Fri 2014-02-07	66.5	
1.2.1	Build Flask Base	Fri 2014-02-07	0.6	David Barley
	Backend Team			
	David Barley			
1.2.2	Basic Routing	Sat 2014-02-08	1	
1.2.3	Basics done	Sun 2014-02-09	0	
1.2.4	Front End Mock Data	Sun 2014-02-09	1	
1.2.5	Build Models	Sun 2014-02-09	24	
1.2.5.1	Build Models 1	Mon 2014-02-10	13.5	David Barley, Mike Eagar, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
	Mike Eagar			
1.2.5.2	Build Models 2	Mon 2014-02-24	3.6	David Barley, Mike Eagar
	Backend Team			
	David Barley			
	Mike Eagar			
1.2.5.3	Build Models 3	Fri 2014-02-28	3.6	David Barley, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
1.2.5.4	Build Models 4	Tue 2014-03-04	0.6	Sam Miller
	Backend Team			
	Sam Miller			
1.2.6	Test Models	Mon 2014-02-24	10	
1.2.6.1	Model Testing 1	Mon 2014-02-24	2.6	Sam Miller
	Backend Team			
	Sam Miller			

▬ Container Task		Planned Task		Completed Task	Other Work Load
◆ Milestone		In-progress Task		Task Work Load	Free Load

Generated on Thu 2014-02-13 with TaskJuggler 2.4.3

Project Gantt Chart

HierarchIndex	Feb 2014				Mar 2014			Apr 2014		
	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W16	W

1.1.9
1.1.10
1.1.10.1
1.1.10.2
1.1.10.3
1.1.10.4
1.1.10.5
1.1.11

1.2
1.2.1

1.2.2
1.2.3
1.2.4
1.2.5
1.2.5.1

1.2.5.2

1.2.5.3

1.2.5.4

1.2.6
1.2.6.1

▬▬▬ Container Task	▬▬▬ Planned Task	▬▬▬ Completed Task	Other Work Load
◆ Milestone	▬▬▬ In-progress Task	Task Work Load	Free Load

Thu 2014-02-13

Generated on Thu 2014-02-13 with TaskJuggler 2.4.3

HierarchIndex	Name	Start	Duration	Resources
1.2.6.2	Model Testing 2	Thu 2014-02-27	3.6	Mike Eagar
	Backend Team			
	Mike Eagar			
1.2.6.3	Model Testing 3	Mon 2014-03-03	2.6	David Barley
	Backend Team			
	David Barley			
1.2.7	Email	Tue 2014-03-04	12	
1.2.7.1	Email 1	Tue 2014-03-04	0.6	Mike Eagar
	Backend Team			
	Mike Eagar			
1.2.7.2	Email 2	Wed 2014-03-05	1.6	Mike Eagar, Sam Miller
	Backend Team			
	Sam Miller			
	Mike Eagar			
1.2.7.3	Email 3	Fri 2014-03-07	0.6	David Barley, Mike Eagar
	Backend Team			
	David Barley			
	Mike Eagar			
1.2.7.4	Email 4	Mon 2014-03-10	1.7	David Barley, Mike Eagar, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
	Mike Eagar			
1.2.7.5	Email 5	Wed 2014-03-12	3.7	Mike Eagar
	Backend Team			
	Mike Eagar			
1.2.8	DB Mock Data	Thu 2014-03-06	1	
1.2.9	Open 311 compliance	Thu 2014-03-06	22	
1.2.9.1	Open 311 compliance 1	Tue 2014-03-11	3.6	David Barley, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
1.2.9.2	Open 311 compliance 2	Sat 2014-03-15	1	
1.2.9.3	Open 311 compliance 3	Mon 2014-03-17	4.5	David Barley, Mike Eagar, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
	Mike Eagar			
1.2.9.4	Open 311 compliance 4	Mon 2014-03-24	3.6	Mike Eagar, Sam Miller
	Backend Team			
	Sam Miller			
	Mike Eagar			
1.2.10	Models done	Mon 2014-03-10	0	

Container Task　　Planned Task　　Completed Task　　Other Work Load

Milestone　　In-progress Task　　Task Work Load　　Free Load

Generated on Thu 2014-02-13 with TaskJuggler 2.4.3

Project Gantt Chart

	Feb 2014				Mar 2014				Apr 2014			
W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W16	W

1.2.6.2

1.2.6.3

1.2.7

1.2.7.1

1.2.7.2

1.2.7.3

1.2.7.4

1.2.7.5

1.2.8

1.2.9

1.2.9.1

1.2.9.2

1.2.9.3

1.2.9.4

1.2.10

Legend:
- ▬▬ Container Task
- ◆ Milestone
- ▭ Planned Task
- ▬▬ In-progress Task
- ▬▬ Completed Task
- ▭ Task Work Load
- ▭ Other Work Load
- ▭ Free Load

Thu 2014-02-13

Project Gantt Chart

HierarchIndex	Name	Start	Duration	Resources
1.2.11	Remove issues 1 year	Sat 2014-03-15	1	
1.2.12	Open Compliance Testing	Mon 2014-03-24	11.5	David Barley
	Backend Team			
	David Barley			
1.2.13	Latitude Longitude Caching	Fri 2014-03-28	4.5	Mike Eagar, Sam Miller
	Backend Team			
	Sam Miller			
	Mike Eagar			
1.2.14	Open 311 complete	Sat 2014-04-05	0	
1.2.15	Image Media Uploading	Sat 2014-04-05	10	
1.2.15.1	Image Media Uploading 1	Sat 2014-04-05	1	
1.2.15.2	Image Media Uploading 2	Mon 2014-04-07	7.5	David Barley, Mike Eagar, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
	Mike Eagar			

Container Task Planned Task Completed Task Other Work Load

Milestone In-progress Task Task Work Load Free Load

Project Gantt Chart

HierarchIndex	Feb 2014				Mar 2014				Apr 2014		
	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W16

1.2.11

1.2.12

1.2.13

1.2.14

1.2.15

1.2.15.1

1.2.15.2

Legend:

▬ Container Task		Planned Task	▬ Completed Task		Other Work Load
◆ Milestone	In-progress Task		Task Work Load		Free Load

Thu 2014-02-13