Project Gantt Chart

HierarchIndex	Name	Start	Duration	Resources
1	Project Start	Thu 2014-02-06	68	
1.1	Front End	Fri 2014-02-07	64	
1.1.1	Define View Data	Fri 2014-02-07	5.7	Kyle Corbitt
	Other			
	Kyle Corbitt			
1.1.2	Finalize Designs	Fri 2014-02-07	0.6	Brooke Maxwell, Jeff Hoffman, Leon Kendall, Sam Sieber
	Frontend Team			
	Brooke Maxwell			
	Sam Sieber			
	Jeff Hoffman			
	Leon Kendall			
1.1.3	Mockups	Sat 2014-02-08	7	
1.1.3.1	Login Page Mockups	Sat 2014-02-08	7	
1.1.3.2	Home Page Mockups	Mon 2014-02-10	4.5	Jeff Hoffman
	Frontend Team			
	Jeff Hoffman			
1.1.3.3	Issue Page Mockups	Mon 2014-02-10	4.5	Brooke Maxwell
	Frontend Team			
	Brooke Maxwell			
1.1.3.4	Settings Page Mockups	Mon 2014-02-10	4.5	Leon Kendall
	Frontend Team			
	Leon Kendall			
1.1.4	Models	Thu 2014-02-13	27.6	
1.1.4.1	Model interface	Thu 2014-02-13	6.5	Sam Sieber
	Frontend Team			
	Sam Sieber			
1.1.4.2	Mock Data	Thu 2014-02-20	6.5	Sam Sieber
	Frontend Team			
	Sam Sieber			
1.1.4.3	Finish Models	Thu 2014-02-27	13.5	Sam Sieber
	Frontend Team			
	Sam Sieber			
1.1.5	Mockups Completed	Sat 2014-02-15	0	
1.1.6	Employee Features	Mon 2014-02-17	2.6	Jeff Hoffman
	Frontend Team			
	Jeff Hoffman			
1.1.7	Server API Client	Mon 2014-03-03	18.6	Kyle Corbitt
	Other			
	Kyle Corbitt			
1.1.8	Connect with server	Mon 2014-03-10	28.1	Brooke Maxwell, Jeff Hoffman, Leon Kendall, Sam Sieber
	Frontend Team			
	Brooke Maxwell			
	Sam Sieber			

Generated on Fri 2014-02-07 with TaskJuggler 2.4.3

Project Gantt Chart



Generated on Fri 2014-02-07 with TaskJuggler 2.4.3

Project Gantt Chart

HierarchIndex	Name	Start	Duration	Resources
	Jeff Hoffman			
	Leon Kendall			
1.1.9	Models complete	Thu 2014-03-13	0	
1.1.10	Connect Views to Data	Thu 2014-03-13	14	
1.1.10.1	Display Single Issue	Thu 2014-03-13	14	
1.1.10.2	Map Track Issues	Thu 2014-03-13	14	
1.1.10.3	Display List of Issues	Thu 2014-03-13	14	
1.1.10.4	Add Issue	Thu 2014-03-13	14	
1.1.10.5	Search Issue	Thu 2014-03-13	14	
1.1.11	Testing and Integration	Mon 2014-04-07	4.5	Brooke Maxwell, Jeff Hoffman, Leon Kendall, Sam Sieber
	Frontend Team			
	Brooke Maxwell			
	Sam Sieber			
	Jeff Hoffman			
	Leon Kendall			
1.2	Back end	Fri 2014-02-07	66.5	
1.2.1	Build Flask Base	Fri 2014-02-07	0.6	David Barley
	Backend Team			
	David Barley			
1.2.2	Basic Routing	Sat 2014-02-08	1	
1.2.3	Basics done	Sun 2014-02-09	0	
1.2.4	Front End Mock Data	Sun 2014-02-09	1	
1.2.5	Build Models	Sun 2014-02-09	24	
1.2.5.1	Build Models 1	Mon 2014-02-10	13.5	David Barley, Mike Eagar, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
	Mike Eagar			
1.2.5.2	Build Models 2	Mon 2014-02-24	3.6	David Barley, Mike Eagar
	Backend Team			
	David Barley			
	Mike Eagar			
1.2.5.3	Build Models 3	Fri 2014-02-28	3.6	David Barley, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
1.2.5.4	Build Models 4	Tue 2014-03-04	0.6	Sam Miller
	Backend Team			
	Sam Miller			
1.2.6	Test Models	Mon 2014-02-24	10	
1.2.6.1	Model Testing 1	Mon 2014-02-24	2.6	Sam Miller
	Backend Team			
	Sam Miller			

Container Task | Planned Task | Completed Task | Other Work Load

Milestone | In-progress Task | Task Work Load | Free Load

Generated on Fri 2014-02-07 with TaskJuggler 2.4.3

Project Gantt Chart



Generated on Fri 2014-02-07 with TaskJuggler 2.4.3

Project Gantt Chart

HierarchIndex	Name	Start	Duration	Resources
1.2.6.2	Model Testing 2	Thu 2014-02-27	3.6	Mike Eagar
	Backend Team			
	Mike Eagar			
1.2.6.3	Model Testing 3	Mon 2014-03-03	2.6	David Barley
	Backend Team			
	David Barley			
1.2.7	Email	Tue 2014-03-04	12	
1.2.7.1	Email 1	Tue 2014-03-04	0.6	Mike Eagar
	Backend Team			
	Mike Eagar			
1.2.7.2	Email 2	Wed 2014-03-05	1.6	Mike Eagar, Sam Miller
	Backend Team			
	Sam Miller			
	Mike Eagar			
1.2.7.3	Email 3	Fri 2014-03-07	0.6	David Barley, Mike Eagar
	Backend Team			
	David Barley			
	Mike Eagar			
1.2.7.4	Email 4	Mon 2014-03-10	1.7	David Barley, Mike Eagar, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
	Mike Eagar			
1.2.7.5	Email 5	Wed 2014-03-12	3.7	Mike Eagar
	Backend Team			
	Mike Eagar			
1.2.8	DB Mock Data	Thu 2014-03-06	1	
1.2.9	Open 311 compliance	Thu 2014-03-06	22	
1.2.9.1	Open 311 compliance 1	Tue 2014-03-11	3.6	David Barley, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
1.2.9.2	Open 311 compliance 2	Sat 2014-03-15	1	
1.2.9.3	Open 311 compliance 3	Mon 2014-03-17	4.5	David Barley, Mike Eagar, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
	Mike Eagar			
1.2.9.4	Open 311 compliance 4	Mon 2014-03-24	3.6	Mike Eagar, Sam Miller
	Backend Team			
	Sam Miller			
	Mike Eagar			
1.2.10	Models done	Mon 2014-03-10	0	

Generated on Fri 2014-02-07 with TaskJuggler 2.4.3

Project Gantt Chart



Generated on Fri 2014-02-07 with TaskJuggler 2.4.3

Project Gantt Chart

HierarchIndex	Name	Start	Duration	Resources
1.2.11	Remove issues 1 year	Sat 2014-03-15	1	
1.2.12	Open Compliance Testing	Mon 2014-03-24	11.5	David Barley
	Backend Team			
	David Barley			
1.2.13	Latitude Longitude Caching	Fri 2014-03-28	4.5	Mike Eagar, Sam Miller
	Backend Team			
	Sam Miller			
	Mike Eagar			
1.2.14	Open 311 complete	Sat 2014-04-05	0	
1.2.15	Image Media Uploading	Sat 2014-04-05	10	
1.2.15.1	Image Media Uploading 1	Sat 2014-04-05	1	
1.2.15.2	Image Media Uploading 2	Mon 2014-04-07	7.5	David Barley, Mike Eagar, Sam Miller
	Backend Team			
	David Barley			
	Sam Miller			
	Mike Eagar			

Container Task | Planned Task | Completed Task | Other Work Load

Milestone | In-progress Task | Task Work Load | Free Load

Generated on Fri 2014-02-07 with TaskJuggler 2.4.3

Project Gantt Chart



Container Task
Milestone
Planned Task
In-progress Task
Completed Task
Task Work Load
Other Work Load
Free Load

Generated on Fri 2014-02-07 with TaskJuggler 2.4.3